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Contract No. DE-AC27-99RL 14047
Modification No. M100

SF-30 Block 14 Continuation Page(s)
Page 2 of 13

Block 14 Continuation:

Description of the Change:

a. Under Section F, DELIVERIES OR PERFORMANCE, Clause F.3.(g) add the following
after the last sentence:

“All subsequent Table F revisions are effective in accordance with the contract
modification effective date.”

b. Under Section J, LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS,
Appendix D, “Performance Based Incentives,” revise as follows:

Delete on Page JD-1, last sentence:
“; each dated September 30, 2002”

Delete:

PBI-3, Single-Shell Tank (SST) Retrieval and Closure, Revision 1, dated June 26, 2003.
PBI-4, Supplemental Waste Treatment and Disposal, Revision 1, dated June 26, 2003.

Replace with:
PBI-3, Single-Shell Tank (SST) Retrieval and Closure, Revision 2, dated June 30, 2004.
PBI-4, Supplemental Waste Treatment and Disposal, Revision 2, dated June 30, 2004.

c.  Under Section J, LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS,
Appendix D, delete Table D-2 (REV. 1) and replace with the following Table D-2 (REV. 2)
“Summary of FY2001 through FY2006 Performance Based Incentives.”

Delete:
Table D-2 (REV. 1)
Summary of FY2001 through FY2006
Performance Based Incentives
Number Title Available Fee
PBI-1 Store $3,000,000
PBI-2 Waste Treatment Plant Production Support (Feed Delivery and
Product Receipt) $29,000,000
PBI-3 Single-Shell Tank (SST) Retrieval and Closure $30,000,000
PBI-4 Supplemental Waste Treatment and Disposal $10,000,000
Subtotal $72,000,000
ORP-01 - | FY 2001 and FY 2002 PBIls, excluding SuperStretch
ORP-16, Performance Based Incentives (SSPBI [see Table D-1]) $36,112,385
ORP-29
Total $108,112,385
Acceleration Fee
Description
PBI-3 Acceleration fee of $2M per tank closed (see PBI for TBD
description)
PBI-4 Acceleration fee of $800K for each 100,000 gallons of additional
- TBD
waste treated (see PBI for description)

Replace With:



Contract No. DE-AC27-99RL 14047
Modification No. M100
SF-30 Block 14 Continuation Page(s)

Table D-2 (REV. 2)

Summary of FY2001 through FY2006
Performance Based Incentives

Page 3 of 13

Number Title Available Fee
PBI-1 Store $3,000,000
PBI-2 Waste Treatment Plant Production Support (Feed Delivery and $29.000,000

Product Receipt)
PBI-3 Single-Shell Tank (SST) Retrieval and Closure $26,700,000
PBI-4 Supplemental Waste Treatment and Disposal $13,300,000
Subtotal $72,000,000
ORP-01 - | FY 2001 and FY 2002 PBIs, excluding SuperStretch
ORP-16, Performance Based Incentives (SSPBI [see Table D-1]) $36,112,385
ORP-29
Total $108,112,385
Acceleration Fee
Description
PBI-3 Acceleration fee of $1,500,000 per tank retrieved and $500,000 TBD
per tank interim closed (see PBI for description)
PBI-4 Acceleration fee of $1,200,000 for each 100,000 gallons of TBD
additional waste treated (see PBI for description)

Under Section J, Appendix P, “Provisional Payment of Fee Methodology/Criteria,” replace
with the attached Revision 3.

Under Section J, LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS,
Appendix C — DOE DIRECTIVES:

Delete: DOE O 414.1A CRD, “Quality Assurance”

Modify the River Protection Project Standards/Requirements Identification Document to
incorporate DOE O 414.1B “Quality Assurance” and delete DOE O 414.1A “Quality

Assurance.”

All other terms and conditions of this contract remain unchanged.




Performance Based Incentive Number PBI-3
Revision No. 2 Date: 06/30/04

PBI-3
Performance Based Incentive (PBI) Title: Single-Shell Tank (SST) Retrieval and Closure

Performance Fee available and assigned to this PBIl: $26,700,000

ORP Assistant Manager: | ORP POC: CH2M Manager: CH2M POC:

J. Swailes D. Noyes R. Dodd T. Hissong

Desired Endpoint/Outcome

Complete interim retrieval and closure activities that meet and/or exceed requirements established in the
Hanford Federal Facility Agreement and Consent Order (HFFACO) or Tri-Party Agreement M-45 series
milestones. This work scope is inclusive of the M-45-02-03 change established in 08/02. The Contractor
is responsible for establishing the technical and regulatory pathway for tank farm retrieval and closure
(including National Environmental Policy Act, M-45 requirements, U.S. Department of Energy (DOE)
Order 435.1, “Radioactive Waste Management,” requirements, etc.). Additionally, the Contractor will
develop and demonstrate the retrieval and closure capability to accomplish the commitments in the
Hanford Performance Management Plan including the use of risk-informed approaches to properly align
the retrieval, residuals treatment, and closure approaches with the risk associated with the wastes in each
tank.

Fee Payment Schedule

Upon completion of each fee bearing milestone set forth herein, Contractor will be paid either provisional
fee or incremental fee, in accordance with Contract Clause H.2, “Provisional and Incremental Payments
of Fee.” Whether a milestone entitles Contractor to provisional fee or incremental fee is set forth in the
milestone discussions contained herein.

Fee Bearing Milestones

1. Retrieve and Close M-45 High-Risk SSTs (S-112 and S-102). Performance Fee: $4,000,000

Retrieve and interim close "high-risk" tanks as identified in the M-45 series milestones. Retrieval and
interim closure actions will meet or exceed HFFACO schedule requirements. Items a. through d.
below will entitle Contractor to incremental fee payments.

“Retrieval” shall mean completion to the goals of the HFFACO and submittal of either the retrieval
report or appropriate Appendix H documentation to the Office of River Protection (ORP).

“Interim closure” means completion of Phase Il tank stabilization and the completion of necessary
field actions required by the approved closure permit modification.

“Meeting or Exceeding” retrieval and interim closure requirements include, but are not limited to,
removal of waste, closed system performance, and waste management area risk metrics.

Complete retrieval of S-112 and earn $1,000,000 of the above performance fee.
Complete interim closure of S-112 and earn $1,000,000 of the above performance fee.
Complete retrieval of S-102 and earn $1,000,000 of the above performance fee.
Complete interim closure of S-102 and earn $1,000,000 of the above performance fee.
Deleted.

PO T
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Performance Based Incentive Number PBI-3
Revision No. 2 Date: 06/30/04

2. Remove Waste/Demonstrate Interim Closure of C-106 and Retrieval of 4 Additional Low-Risk, Low-
Volume Tanks (e.g., C-201, C-202, C-203, C-204). Performance Fee: $5,300,000

Remove waste from C-106 to support Demonstration Interim Closure as defined in the M-45 series
milestones (e.g., M-45-02-03 change request). Remove waste from four additional low-risk,
low-volume interim closure demonstration tanks to the levels required for interim closure. Items a.
through c. below will entitle Contractor to incremental fee payments.

a. Complete removal of waste from C-106 to levels required for closure and earn $1,000,000 of the
above performance fee.

b. Complete demonstration interim closure of C-106 and earn $1,000,000 of the above performance
fee.

c. Complete retrieval of C-201, C-202, C-203, and C-204 and earn $825,000 in incremental fee for
each tank retrieved ($3,300,000 of the above performance fee).

“Retrieval” shall mean completion to the goals of the HFFACO and submittal of either the retrieval
report or appropriate Appendix H documentation to ORP.

“Interim closure” means completion of Phase Il tank stabilization and the completion of necessary
field actions required by the approved closure permit modification.

3. Retrieve and Interim Close Additional Single-Shell Waste Tanks. Performance Fee: $13,375,000

a. Deleted.

b. Deleted.

C. Retrieve fifteen (15) additional single-shell waste tanks by 09/30/06 and earn $825,000 of
incremental performance fee for each tank ($12,375,000 of the above performance fee).
Retrieval of the T-200 series and B-200 series tanks shall not be included.

d. Interim close five (5) additional single-shell waste tanks by 09/30/06 and earn $200,000 of
incremental performance fee for each tank ($1,000,000 of the above performance fee).

e. Incremental acceleration fee of $1,500,000 per tank will be earned for retrieval above fifteen (15)
tanks. Retrieval of the T-200 series and B-200 series tanks shall not be included. (Items 1.a.,
1l.c, 2.a.,, and 2.c. above need to be completed to be eligible for these acceleration payments.)
Incremental acceleration fee of $500,000 per tank will be earned for interim closure above five (5)
tanks. Closure of the T-200 series and B-200 series tanks shall be included. (Items 1.b., 1.d., and
2.b. and 3.d., above need to be completed to be eligible for these acceleration payments.)

“Retrieval” shall mean completion to the goals of the HFFACO and submittal of either the retrieval
report or appropriate Appendix H documentation to ORP.

“Interim closure” means completion of Phase Il tank stabilization and the completion of necessary
field actions required by the approved closure permit modification.

4. Deleted.

5. Complete interim stabilization (IS) of 244-AR Vault. Performance Fee: $500,000

a. Complete IS of 244-AR vault in accordance with M-45-11A by 09/30/03 and earn $500,000.

Contract Number DE-AC27-99RL14047
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Performance Based Incentive Number PBI-3
Revision No. 2 Date: 06/30/04

6. Complete Single-Shell Tank Retrieval Infrastructure Upgrades and Vapor Solutions Upgrades.
Performance Fee: $3,525,000.

a. C Farm HVAC system
1. Complete procurement and receive C farm HVAC skids and earn $600,000 of the above
performance fee (fee to be earned as provisional until completion of installation).
2. Complete installation and startup of C farm HVAC skids and earn $175,000 of the above
performance fee (fee to be earned as incremental).

b. Tank Head Space Vapor Samples performed after 06/01/04

1. Complete fifteen (15) single-shell tank head space samples and earn $375,000 of the above
performance fee (fee to be earned as incremental).
2. Complete an additional fifteen (15) single-shell tank head space samples and earn $375,000
of the above performance fee (fee to be earned as incremental).

c. Install eight (8) single-shell tank breather filter stack extensions and earn $75,000 incremental
performance fee for each tank for a total of $600,000 of the above performance fee.

d. Install stack extension on the AP tank farm exhauster and earn $250,000 of the above
performance fee (fee to be earned as incremental).

e. Install AN-106 transfer pump and earn $500,000 of above performance fee (fee to be earned as
incremental).

f. Install three (3) Resource Conservation and Recovery Act of 1976 (RCRA) groundwater
monitoring wells in accordance with HFFACO Milestone M-24-57D and earn $500,000 of the
above performance fee (fee to be earned as incremental).

g. Install remote tank farm monitoring system to minimize tank farm access for surveillance
activities in two (2) tank farms and earn $150,000 of the above performance fee (fee to be
earned as incremental). Note: Definition of the scope of a tank farm monitoring system will be
established upon completion of the pilot study.

Government Furnished Services/ltems (GFS/I)

Provide DOE review/approval of DOE O 435.1 deliverables within 60 days of receipt (30-day
review/comment + 30 day final approval) except as specified below.

Provide DOE review/approval of HFFACO deliverables within 15 working days of receipt, except as
specified below.

The Office of River Protection (ORP) will respond to all other Contractor submittals (e.g., Authorization

Basis, Safety Analysis Reports, Baseline Change Requests) required to complete this activity within 15
working days provided the submittals are complete and ORP is provided with reasonable notice of the

intent to submit.

ORP will review/approve within 20 working days all Contractor submitted Performance Assessments.

ORP will approve all waste incidental to reprocessing determinations within 60 days of Contractor
submittal.

ORP will provide a signed Record of Decision for the Closure Environmental Impact Statement (EIS) by
06/01/05 allowing start of closure field activities. If this action is not completed the fee associated with
closure (Iltems 1.b, 1.d, 2.b, 3.d) will be reapplied in consideration to work activities completed and future
work activities.

Commitments

The Contractor shall:

¢ make fundamental changes in program logic and work performance,

Contract Number DE-AC27-99RL14047
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Performance Based Incentive Number PBI-3
Revision No. 2 Date: 06/30/04

e take actions to align Contractor organizations, work processes, etc. to achieve PBI outcomes,
e establish defensible technical, regulatory, and programmatic solutions,

e plan and lead all required internal and external discussions and interactions to achieve results
incentivized in this PBI, and

e drive agreement within regulators and stakeholder groups for PBI outcomes.

The DOE ORP wiill:

work with the Contractor and the Regulators to allow appropriate retrieval technology and to define
the end point of retrieval activities necessary for interim closure on a risk basis.

e work with the Contractor and regulators to cause the redefinition of the SST retrieval sequence to
allow the sequence of retrieval deemed necessary to meet milestones.

o work with the Contractor and regulators to allow composite Functions and Requirements Documents
to bound similar waste and retrieval activities.

e work with the Contractor and regulators to allow in-process sampling to satisfy data requirements for
risk assessments, retrieval, and closure activities.

Definitions

“GFS/I” are those work elements that the DOE commits to perform to support the completion of this PBI.
If DOE cannot provide GFS/I as described herein, then it shall be treated as a change in accordance with
Contract Clause 1.64, Federal Acquisition Regulation 52.243-2, “Changes-Cost Reimbursement, Alt 11.”
Signhature Block

Original Signed 9/2/04

Edward S. Aromi, President Date
and General Manager,
CH2M HILL Hanford Group, Inc.

Original Signed 9/2/04

David B. Amerine, Executive Vice President Date
and Deputy General Manager
CH2M HILL Hanford Group, Inc.

Original Signed 9/2/04

John H. Swailes, Assistant Manager for Tank Farms Date
U.S. Department of Energy, Office of River Protection

Original Signed 9/3/04

Roy J. Schepens, Manager Date
U.S. Department of Energy, Office of River Protection

Contract Number DE-AC27-99RL14047
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Performance Based Incentive Number PBI-4
Revision No. 2 Date: 06/30/04

PBI-4
Performance Based Incentive (PBI) Title: Supplemental Waste Treatment and Disposal

Performance Fee available and assigned to this PBI: $13,300,000

ORP Assistant Manager: ORP POC: CH2M Manager: CH2M POC:

J. Swailes D. Noyes J. Eacker D. Allen

Desired Endpoint/Outcome

The objective of this PBI is to cost-effectively retrieve, treat, characterize, and dispose of tank waste using
non-Waste Treatment and Immobilization Plant (WTP) supplemental treatment techniques such that:

1. Anetsavings is achieved relative to the U.S. Department of Energy (DOE) established costs of
treating the wastes via vitrification in the WTP,

2. All retrieved tank waste completes treatment by 2028 via a combination of supplemental non-WTP
treatment and treatment in the WTP, and

3. Wastes with high sulfate, chromate, or other chemical constituents that limit overall waste loading in
glass are preferentially treated outside the WTP resulting in higher net WTP throughputs and
efficiencies.

Fee Payment Schedule

Upon completion of each fee bearing milestone set forth herein Contractor will be paid either provisional
fee or incremental fee, in accordance with Contract Clause H.2, “Provisional and Incremental Payments
of Fee.” Whether a milestone entitles Contractor to provisional fee or incremental fee is set forth in the
milestone discussions contained herein.

Fee Bearing Milestones

1. Treat, Characterize, and Disposition Transuranic (TRU) and Low-Activity Waste (LAW). Performance
Fee: $8,300,000

The Contractor will earn $8,300,000 in incremental fee for the following fee bearing milestones that
support removal and treatment of TRU sludge that can be removed from the tanks, treated,
characterized, and disposed of as non high-level waste (HLW):

a. Deleted.

b. Complete procurement and receive B-200s vacuum retrieval system and associated vacuum
masts and earn $825,000 of the above performance fee (fee to be earned as provisional until
completion of Item f.).

c. Complete procurement and receive T-200s vacuum retrieval system and associated vacuum
masts and earn $825,000 of the above performance fee (fee to be earned as provisional until
completion of Item f.).

d. Complete procurement and receive TRU HVAC skid and earn $750,000 of the above
performance fee (fee to be earned as provisional until completion of Item f.).

e. Complete procurement and receive TRU dryer skid and earn $1,250,000 of the above
performance fee (fee to be earned as provisional until completion of Item f.).

f. Complete cold operational acceptance testing of the TRU treatment system offsite and earn
$1,000,000 of the above performance fee (fee to be earned as incremental).

g. Complete removal, treatment, and packaging of 100K gallons of TRU tank waste (in tank volume)
for shipment to the Waste Isolation Pilot Plant and earn $1,250,000 of the above performance fee
(fee to be earned as incremental).

Contract Number DE-AC27-99RL14047
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Performance Based Incentive Number PBI-4
Revision No. 2 Date: 06/30/04

h. Complete removal, treatment, and packaging of 100K gallons of TRU tank waste (in tank volume)
for shipment to the Waste Isolation Pilot Plant and earn $1,200,000 of the above performance fee
(fee to be earned as incremental).

i. Complete removal, treatment, and packaging of 84K gallons (or to completion of retrieval of
B-200s and T-200s) TRU tank waste (in tank volume) for shipment to the Waste Isolation Pilot
Plant and earn $1,200,000 of the above performance fee (fee to be earned as incremental).

j- Incremental acceleration fee of $1,200,000 shall be paid to the contractor for each 100,000
gallons (in tank volume) of additional tank waste that is retrieved and treated. Additional wastes
can be either TRU type materials or LAW type materials, with no restrictions on the balance
between the waste types making up each 100,000 gallon increment.

“Retrieval” shall mean completion to the goals of the HFFACO and submittal of either the retrieval
report or appropriate Appendix H documentation to the Office of River Protection (ORP).

2. Demonstration of Tank Waste Immobilization Technology. Performance Fee: $5,000,000

a. Testing for the selected technology using tank waste at a scale deemed appropriate to
demonstrate performance. The Contractor will earn $1,250,000 in incremental fee for completion
of one or more tests as defined in an Office of River Protection (ORP) and Contractor agreed to
testing strategy. If more than one test is required, fee shall be incrementally proportioned to the
number of tests. (Performance Fee: $1,250,000)

b. First full-scale unit of immobilized tank waste (size depending on technology selected). The
Contractor will earn $1,250,000 in incremental fee for removal and immobilization of sufficient tank
waste to make a full-scale container of immobilized tank waste. (Performance Fee: $1,250,000)

c. Startup of an immobilized tank waste production test system and generate one unit of immobilized
tank waste. The Contractor will earn $2,500,000 in incremental fee for startup of a production test
system. (Performance Fee: $2,500,000)

d. Immobilized tank waste production demonstration. The Contractor will earn incremental
acceleration fee of $450,000 for removal and immobilization for each 10,000 gallons (in tank
volume) of immobilized tank waste for the first 50,000 gallons. Contractor will earn incremental
acceleration fee of $300,000 for removal and immobilization for each 10,000 gallons (in tank
volume) of immobilized tank waste for the next 150,000 gallons. Contractor will earn incremental
acceleration fee of $10 for removal and immobilization for each gallon (in tank volume) of
immobilized tank waste thereafter.

Government Furnished Services/ltems (GFS/I)

Provide DOE review/approval of DOE O 435.1 deliverables within 60 days of receipt (30-day
review/comment + 30-day final approval) except as specified below.

Provide DOE review/approval of Hanford Federal Facility Agreement and Consent Order or Tri-Party
Agreement deliverables within 15 working days of receipt, except as specified below.

ORP will respond to all other Contractor submittals (e.g., Authorization Basis, Safety Analysis Reports,
Baseline Change Requests) required to complete this activity within 15 working days provided the
submittals are complete and ORP is provided with reasonable notice of the intent to submit.

ORP will provide a signed Record of Decision for the Supplement Analysis #4 by 10/30/04. If this action
is not completed the fee associated with the removal and treatment of TRU sludge (Item 1.g through 1.j.)
will be reapplied in consideration to work activities completed and future work activities.

Contract Number DE-AC27-99RL14047
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Performance Based Incentive Number PBI-4
Revision No. 2 Date: 06/30/04

ORP will certify the RCRA permit for TRU wastes packaging by 10/30/04. If this action is not completed
the fee associated with the removal and treatment of TRU sludge (Item 1.g through 1.j.) will be reapplied
in consideration to work activities completed and future work activities.

DOE will work with the Contractor to accept TRU tank waste into existing site facilities for interim storage.
Commitments

The Contractor shall:

¢ make fundamental changes in program logic and work performance,

e take actions to align Contractor organizations, work processes, etc., to achieve PBI outcomes,

e establish defensible technical, regulatory, and programmatic solutions,

e plan and lead all required internal and external discussions and interactions to achieve results
incentivized in this PBI, and

e drive agreement within regulators and stakeholder groups for PBI outcomes.
The DOE ORP will:

o work with the Contractor and regulators to allow minimal or no Leak Detection Monitoring and
Mitigation requirements for each retrieval activity.

Definitions

“GFS/I” are those work elements that the DOE commits to perform to support the completion of this PBI.
If DOE cannot provide GFS/I as described herein, then it shall be treated as a change in accordance with
Contract Clause 1.64, Federal Acquisition Regulation 52.243-2, “Changes-Cost Reimbursement, Alt I1.”

Signature Block

Original Signed 9/2/04

Edward S. Aromi, President Date
and General Manager,
CH2M HILL Hanford Group, Inc.

Original Signed 9/2/04

David B. Amerine, Executive Vice President Date
and Deputy General Manager
CH2M HILL Hanford Group, Inc.

Original Signed 9/2/04

John H. Swailes, Assistant Manager for Tank Farms Date
U.S. Department of Energy, Office of River Protection

Original Signed 9/3/04

Roy J. Schepens, Manager Date
U.S. Department of Energy, Office of River Protection
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CH2M HILL Hanford Group, Inc.

Contract No. DE-AC27-99RL 14047, Modification M100

Appendix P, Provisional Payment of Fee

JP-2

Methodoloav/Criteria. Revision 3
PBI Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
1 |1.1.a.01 Complete Interim Stabilization of SSTs AX-101
1.1.a.02 Complete Interim Stabilization of SSTs U-111
1.1.b.01 Complete Interim Stabilization of SSTs S-102
1.1.b.02 Complete Interim Stabilization of SSTs U-107
1.1.b.03 Complete Interim Stabilization of SSTs S-111
1.1.b.04 Complete Interim Stabilization of SSTs SX-102
1.1.b.05 Complete Interim Stabilization of SSTs BY-106
1.1.b.06 Complete Interim Stabilization of SSTs U-108
1.1.b.07 Complete Interim Stabilization of SSTs C-103
1.1.b.08 Complete Interim Stabilization of SSTs S-107
1.1.b.09 Complete Interim Stabilization of SSTs S-112
1.1.b.10 Complete Interim Stabilization of SSTs S-101
1.1.b.11 Complete Interim Stabilization of SSTs SX-101
1.1b.12 Complete Interim Stabilization of SSTs A-101
2 [21a Waste Feed Delivery Complete RPP System Plan
2.1.b.01 Complete AY/AZ/AW Ph. | & AN Upgrades 1. Complete AN Phase 2 Tank
Farm Upgrades
2.1.b.02 2. Comp. AY/AZ/AW Phase 1
Construction
2.1.b.03 3. Complete AN Phase 1
Construction
2.1.b.04 4. Receive HVAC Skids
2.1.c.01 Complete Phase 2 Upgrades in AW Tank Farm (1. Complete Phase 2 Upgrades
in AW Tank Farm
2.1.c.02 2. Receive HVAC Skids
2.1.c.03 3. Upgrade AW Pits & turnover
to Operations (Earn $100K per
Pit)
2.1.c.04 4. Turnover to Operations
2.1.d.01 Complete Phase 2 Upgrades in SY Tank Farm 1. Complete Phase 2 Upgrades
in SY Tank Farm
2.1.d.02 2. Upgrade SY Pits & turnover to|
Operations (Earn $100K per Pit)
2.1.d.03 3. Turnover to Operations
2.1e.01 Complete Phase 2 Upgrades in AY/AZ Tank 1. Complete construction/ATP
Farms
2.1.e.02 2. Turnover to Operations
2.1.£01 Complete Phase 2 Upgrades in AP Tank Farm 1. Complete Phase 2 Upgrades
in AP Tank Farm
2.1.£.02 2. Upgrade AP Pits & turnover to|
Operations (Earn $100K per Pit)
2.1.f£.03 3. Turnover to Operations
2.1.9.01 Complete 244-S DCRT Bypass 1. Complete 244-S DCRT
Bypass
2.1.9.02 2. Complete installation of 50 percent of piping
2.1.9.03 3. Turnover to Operations
2.1.h.01 W-211 modification of AZ-156 building, fabrication|1. Fabricate Transfer Pipe
of piping to the WTP, and installation of 3,500 feet
of waste transfer piping between the Tank Farms
and the WTP interface point
2.1.h.02 2. Install 3,500 linear feet of
piping
2.1.h.03 3. Complete AZ-156 building
modifications & turnover to
Operations
2.1 Complete Project W-211 AZ-101 retrieval system [Complete AZ-101 RS
construction, except transfer pump installation construction, except installation
of transfer pump
21 Complete construction of waste transfer piping Complete construction of waste
from the Tank Farms to the WTP interface point, |transfer piping from the Tank
except final installation of three pipe jumpers and [Farms to the WTP interface
related valve actuators point, except final installation of
three pipe jumpers and related
valve actuators
2.1k Complete Project W-211 AN Infrastructure and ANl Complete AN infrastructure and
101 retrieval system construction, except mixer |AN-101 RS construction, except
pump installation mixer pump installation
211 Complete Project W-211 AZ-102 retrieval system [Complete AZ-102 RS
construction, except mixer pumps installation construction, except mixer pump
installation
2.1m Complete Project W-211 higher risk construction [Complete Project W-211 higher
tasks for the AY-102 Retrieval System risk construction tasks for the AY]|
102 Retrieval System
2.1.n Complete replacement of AP-101 transfer pump (Complete replacement of AP-
101 transfer pump
210 Complete AN tank farm clean out box Complete AN tank farm clean ou
modifications box modifications
21p Complete SY tank farm pipeline upgrades Complete SY tank farm pipeline
upgrades
2.1.q Complete AZ-151 reroute Complete AZ-151 reroute
2.1r Complete AW tank farm clean out box Complete AW tank farm clean
modifications out box modifications
2.1s Complete 204-AR upgrades Complete 204-AR upgrades
2.2 Deleted
2.3.a0la ILAW Disposal Capacity (IDF) 1.a. Site preparation, road
construction, utility relocation
2.3.a.01b 1.b. Trench excavation
2.3.a.02 2. Completion of construction
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CH2M HILL Hanford Group, Inc.

Contract No. DE-AC27-99RL 14047, Modification M100

Appendix P, Provisional Payment of Fee
Methodoloav/Criteria. Revision 3

‘ PBI ‘ Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
3 |[3.1.as112 Retrieve & Close M-45 High Risk SSTs Retrieve S-112 $250K upon completion of construction of retrieval
system; 250K upon start of retrieval; $250K upon
retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.1.bS112 Interim Close S-112
3.1.cS102 Retrieve S-102 $250K upon completion of construction of retrieval
system; 250K upon start of retrieval; $250K upon
retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.1.ds102 Interim Close S-102
3.1.eC104 Deleted
3.2.aC106 Remove Waste/Demonstrate Interim Closure of C{Remove Waste C-106 $250K upon completion of construction of retrieval
106 and Retrieval of 4 Additional Low-Risk, Low- system; 250K upon start of retrieval; $250K upon
Volume Tanks retrieval of 25% of tank volume; $50K upon
retrieval of 50% of tank volume. Tank volume
based upon BBI.
3.2.bC106 Interim Closure C-106
3.2.cC201 Retrieve C-201 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC202 Retrieve C-202 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC203 Retrieve C-203 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3.2.cC204 Retrieve C-204 $250K upon completion of construction of retrieval
system; $250K upon start of retrieval. Tank
volume based upon BBI.
3 [33 Retrieve and Interim Close Additional Single-Shell
Waste Tanks
33a Deleted
3.3b Deleted
3.3.c Retrieve 15 additional single-shell waste tanks
Retrieval Tank 1 PROVISIONAL FEE: FOR TANKS WITH >
Retrieve Tank 2 30,000 GALLONS: $250K upon completion of
Retrieve Tank 3 construction of retrieval system; $250K upon start
Retrieve Tank 4 of retrieval; $250K upon retrieval of 25% of tank
Retrieve Tank 5 volume; $50K upon retrieval of 50% of tank
Retrieve Tank 6 volume. Tank volume based upon BBI.FOR
Retrieve Tank 7 TANKS WITH =/< 30,000 GALLONS: $250K
Retrieve Tank 8 upon completion of construction of retrieval
Retrieve Tank 9 system; $250K upon start of retrieval. Tank
Retrieve Tank 10 volume based upon BBI.
Retrieve Tank 11
Retrieve Tank 12
Retrieve Tank 13
Retrieve Tank 14
Retrieve Tank 15
3.3.d Interim close 5 additional single-shell waste tanks
Close Tank 1
Close Tank 2
Close Tank 3
Close Tank 4
Close Tank 5
3.3.e.01 Acceleration fee for retrieval
above 15
3.3.e.02 Acceleration fee for interim
closure above 5
34.a Deleted
35a Complete Interim Stabilization 244-AR Vault Complete Interim Stabilization
244-AR Vault
3.6 Complete Single-Shell Tank Retrieval
Infrastructure Upgrades and Vapor Solution
Upgrades
3.6.a.01 Complete procurement and receive C farm HVAC Complete procurement and receive C farm HVAC
skids skids
3.6.a.02 Complete installation and startup of C farm HVAC [Complete installation and startup)
skids of C farm HVAC skids
3.6.b.01 Complete 15 single-shell tank head space samplesComplete 15 single-shell tank
head space samples
3.6.b.02 Complete an additional 15 single-shell tank head [Complete an additional 15 single;
space samples shell tank head space samples
3.6.c Install 8 single-shell breather filter stack extensionginstall 8 single-shell breather filte|
stack extensions
3.6.d Install stack extension on the AP tank farm Install stack extension on the AP
exhauster tank farm exhauster
3.6.e Install AN-106 transfer pump Install AN-106 transfer pump
3.6.f Install 3 RCRA groundwater monitoring wells Install 3 RCRA groundwater
monitoring wells
3.6.9 Install remote tank farm monitoring system to Install remote tank farm
minimize tank farm access for surveillance monitoring system to minimize
activities in 2 tank farms tank farm access for surveillance
activities in 2 tank farms
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CH2M HILL Hanford Group, Inc.

Contract No. DE-AC27-99RL 14047, Modification M100

Appendix P, Provisional Payment of Fee

and packaging of 84K gal of TRU
tank waste to ship to WIPP or
complete retrieval of B-200s and
T-200s)

Methodoloav/Criteria. Revision 3
PBI Mis # Fee Bearing Milestone Incremental Milestones Provisional Milestone
4 |41 Treat and Disposition TRU and LAW
41a Deleted
4.1.a.01 Deleted
4.1.a.02 Deleted
4.1b Complete procurement and receive B-200s
vacuum retrieval system and associated vacuum
masts
4.1.c Complete procurement and receive T-200s
vacuum retrieval system and associated vacuum
masts
4.1.d Complete procurement and receive TRU HVAC
skid
4.1e Complete procurement and receive TRU dryer
skid
4.1.f Complete cold operational
acceptance testing of TRU
treatment system offsite
419 Complete removal, treatment,
and packaging of 100K gal of
TRU tank waste to ship to WIPP
4.1.h Complete removal, treatment,
and packaging of 100K gal of
TRU tank waste to ship to WIPP
4.1.i Complete removal, treatment,

Additional tank waste retrieved, characterized, and
treated

Acceleration fee for ea gal of
addl waste that is retrieved and
treated

Demonstration of Tank Waste Immobilization
Technology

Testing for the selected
technology using tank waste at a
scale deemed appropriate to
demonstrate performance

4.2.b.

First full-scale unit of immobilized
tank waste

4.2c

Startup of an immobilized tank
waste production test system
and generate one unit of
immobilized tank waste

4.2d

Acceleration fee for removal and
immobilization for each 10,000
gallons (in tank volume) of
immobilized tank waste for the
first 50,000 gallons.

Acceleration fee for removal and
immobilization for each 10,000
gallons (in tank volume) of
immobilized tank waste for the
next 150,000 gallons.
Acceleration fee for removal and
immobilization for each gallon (in
tank volume) of immobilized tank|
waste thereafter.
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